DATE:

SUBJECT ¢

LOCATION:

POLLUTANT:

OCCURENCE
DATE:

July 15, 1987

Polrep #5, 13 Niquette Drive

BRI

SDMS DoclD 270148

Nashua, New Hampshire

Asbestos

1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY:

Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY s

SOURCE:

CAUSE :

REGION:

0SsC:

Major

Dumping of Asbestos materials by the John-Mansville Company
Dumping and Improper Disposal

I

Paul Groulx

LATEST POLREP: Polrep #4, July 01, 1987

SITUATION

Work on a removal Strategy continued.
Engineering and design specifications for site stabilization
ongoing by New Hampshire Department of Environmental Services (DES)

ACTIONS

1. Information Requests for the Site were completed and sent to Philip
Boxell, Office of Regional Council, for review on 6/11/87.

2. U.S. EPA and New Hampshire Department of Environmental Services
representative met and reviewed progress on design work.

3. Information Requests were being prepared signatures and mailing to the
Site's residents.



4. A landscaper was hired to inventory plants, patios, trees, etc. of
homes on Site; for use in restoration efforts after Removal Action
is completed.

5. Pamela Sprague of NH Department of Environmental Services continued
work on design specifications and workplan for Site. The package is
to be completed by July 31, 1987.

FUNDING
CONTRACTOR CEILING ) OBLIGATION BALANCE
ERCS: $250,000 $000,000 $250,000
TAT: $ 5,000 $ 00,000 $ 5,000
INTRAMURAL: $ 30,000 $ 00,750 $ 29,250
FEMA $ 15,000 $ 00,000 $ 15,000
TOTALS $300,000 $ 00,750 $299,250
TOTAL PROJECT CEILING $450,000
TOTAL PROJECT OBLIGATION $ 00,750
TOTAL PROJECT BALANCE $449,250

FUTURE PLANS

1. Work designs for removal action by N.H. DES
2. Access agreements completion and mailing
3. Implement ERCS contractor.

CASE PENDS: 1230EST/071587

Signature: Date:

Paul Groulx, On=Scene Coordinator



